
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:57 PM
Run date

Time

Reviewer: Ghafghazi, Ben 12-Jun-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 008 Date: 11-Mar-200 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 819

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

Took a field tour to look at the job progress. Met with Ahmend and Tee regarding Frame 1 stressing.
Spoke with Greg Alan regarding chipping extra concrete in the south exterior bay in Frame 2.

Met with Tom Nguyen regarding the excess concrete in the exterior bay.

Met with Sami Z to have him mark all the usound concrete with paint for MCM to remove.

Attended a meeting at 151 Fremont with Mike Forner, Deanna Vilcheck, Raj Oberi and Dave to discuss the
completion schedule.
Called Fred M regarding the in-fill walls backfill.

At Temporary Bent E19AR, MCM drove pile shell to tip without reaching the required blows/ft.
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